Schneider Consulting
1093 A1A Beach Blvd. Ste.406
St. Augustine, F1 32080-6733
904.315.6703
Quote 03/15/19
Revised 11/10/19

Job Location Ocean and Racquet HOA, 880 A1A Beach Blvd., St Augustine, Florida
32080

Attention: Bob Jones - President of HOA

Project name: Walk over rebuild

*  Walkover to be constructed in conformation with DEP Guidelines

* HOA and Schneider Consulting to secure permit with DEP. W/0-11/18

* HOA and DEP and Schneider Consulting to flag end of new walk ways.

* HOA to designate area for lay down and dumpster and 4 parking spots.

e  HOA to issue passes for crew

* Board walk to be closed during construction. Barriers to be constructed

*  HOA to designate project coordinator.

* Layout and install posts (4x6) for each board walk total length, 335 south and
280 north which includes existing structure. Distance is the base of quote (dune
shift)

e Posts to be buried 3-5 feet and are ground contact PT

* Install cross joists and longitudinal joists (2x10)

* Install x- bracing as required for stiffing. (2x4)

* Deck boards will be standard grade (2x6)

* Railing top board will be standard (2x8)

* All lumber will be pressure treated

* Deck screws will be 3 inch stainless steel

* Bolts, nuts, washers on cross joist will be 2 stainless steel

¢ All fasteners will be stainless steel

* Clean up, nothing will be left in the dunes.

Miscellaneous included

*  Dumpsters, (2) 30 yard
¢ Portable toilet

*  (Generator and fuel

* Power auger

*  Normal tools

* Barricades

Exclusions

* Permit fees if required

* Drawing and stamp

* Cost difference of 4x6 posts over 12 feet in length
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* Seating area rebuild

e Contingency for unknowns

* Electrical work or fixtures

* Repairs to existing structure such as uncovered rotten wood
* Removal of buried structure

* Handicap compliance

¢ Painting or coatings

*  Gate work

Schedule 4 M/il

*  Work to start the week of IIMW and targeted for completion in 14 weeks.

 Rain days, severe weather days, holidays, to be added and move the completion
date accordingly

*  Work to be completed week of 04/01/20 or sooner

*  Work days begin at 7:00 AM to 4:00 PM , 5 days per week. Saturday work is

optional
Schedule to be adjusted with recgipt of permits and or draying requirements. M ek
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* Draw of $7,000.00 will be required after the first week of work.

Payment

¢  Preliminary walk thru 3 days before finishing and final walk thru on each board
walk.

¢ Once the first board walk is completed, an invoice will issued for $30,000.00

* Upon completion of the second board walk an invoice will be issued for the
balance due including any changes

* Terms of payment net five days.

Insurance
* General liability insurance certificate will be issued in the name of OVC

Total project cost including labor, materials and disposal fees $77,142.00
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Marshall Schneider, Schneider Consulting, LLC, CBC1259488
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B@) Jones , ﬁlent, Ocean and Racquet HOA




Addendum to above agreement

* Material cost reduction- deduct $2599.00

¢ Rails and walk boards #2 prime - add $1680.00

* 2 x 8 top rail #2 prime verse 2 x 6 - add $203.00

¢ South board walk to be laid out as it appear to be too long? Credit STBD
e Seating area to be determined $TBD

* Two grates to be determined $STBD

* Lighting to be determined $TBD




